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6:26 PM
Run date

Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 738 Date: 23-Jan-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 233

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , & work
on the saddle drainage plates . They started at 7:00 AM.

James , Reggie , Eric , & Chris had to work on the Electro Slag Weld repairs between 9 & 13 meters .

James had to work on joint F face A

Eric had to work on joint Q face A

Chris had to work on joint V face A

Reggie had to work in various locations . He had to clean & grind for the QA & QC , & work with the
welders .

Crews had to prepare their tools & equipments . They were done at 7:40 AM. They started their
activities at 7:45 AM.

Fritz & Andrew had to inspect , measure , take photos for the excavated locations & work with the
welders .

Check Fritz report for detailed activities for the Electro Slag Weld repairs .

William , Robert , Jessie , Steven , & Tony had to UT , MT , Map the repair locations , & work with the
welders .

Richard & James had to work on the top of the tower . Crews had to weld the South saddle drainage
plate for the South chimney for the 2nd day . Crews had to prepare their tools , equipments , clean the
previous pass ,& heat the welding area . They started at 7:15 AM. They were done at 7:40 AM. Richard
started to weld at 7:45 AM. He was done at 10:00 AM.

In addition to that , crews had to work on various activities for the tower head . They had to prepare the
dehumidifier duet supports , prepare the remaining shims for the orgami plates . Crews were done at 2:00
PM.

Certified Coating crews came to the site at 7:30 AM. Crews had to work on the tower heads . They had
to blast the weld inside the chimneys . Crews had to pull their tools , equipments , reroute the air hoses ,
blasting machine , & the grids to the top of the diaphragm . & setting containments on the top of the
diaphragm . They were done at 11:00 AM.
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Oscar & Dan started to blast in the West chimney at 11:15 AM . Then South , East , & North . Crews
were done at 12:00 PM.

In the afternoon , Rick joined them . Crews had to spray coat of primer . They started at 1:00 PM.
Crews were done at 1:30 PM. They had to clean up , vacuum inside the chimneys , the top of the
diaphragm , & wrap up . They were done at 3:00 PM.

Charlie was on the site for blasting & painting . He had to work with the painters Check Charlie 's report
for the paint activates on the tower .

Brendan & Daniel had to paint the drilled holes for the orgami plates on the North & East chimneys .
They started at 7:15 AM. Crews were done at 7:30 AM.

Anthony , Casey , & Ryan had to work on the erection tower . Crews had to release the top tie rods on
the top of the tower . Crews had to use the Favco crane & the basket to reach the rods at 155 meters .
Crews had to leave & come back to continue working on the rods twice . Augie & Robert joined them later
of the day .

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00
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